
DESIGN $3,860,816

CONSTRUCTION $35,942,906

TOTAL $39,803,722
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Punchlist Items 1 Parking Lot Expansion and Upgrade 676-10-122 Bill NRM Both 676C00259 CBE 36,015 6/23/10 32,675 91% 676C00327 C3T 126,326 9/17/10 11/19/10 0 0 118,066 8,260 93%

Construction 2 Install Central Air Conditioning B-401 676-07-115ES Dennis NRM Both 676ES4170 HSR 172,000 9/17/07 223,118 130% 676C00227 Platt 3,121,642 5/28/10 11/30/11 0 0 62,837 3,058,805 2%

Construction 3 Replace Switchgear and Install Generator B-424 676-10-123 Chris NRM Construction n/a In House 676C00322 C3T 192,800 9/17/10 7/31/11 0 0 3,000 189,800 2%

Construction 4 Replace Windows B-401 676-10-124 Jeff NRM Construction n/a In House 676C00251 CBAY 551,873 6/15/10 9/30/11 0 0 10,881 540,992 2%

Construction 5 Replace Elevator B-401 676-10-126 Bill NRM Construction n/a In House 676C00266 CBAY 263,849 6/30/10 6/30/11 0 0 3,900 259,949 1%

Punchlist Items 6 Construct Parking Lot & Pave Gravel Lot 676-09-148 Bill NRM Both 676C00148 CBE 47,197 12/29/09 47,197 100% 676C00210 C3T 263,200 4/15/10 12/31/10 1 23,708 251,619 11,581 96%

Construction 7 Remodel Blue Team Nurse's Station 676-10-042 Carol NRM Construction n/a In House 676C00318 CBAY 20,986 9/28/10 4/15/11 0 0 0 20,986 0%

Design 8 Construct Community Living Center (Sm Homes) 676-320 Carol Minor Design 676Z00004 Plunkett Raysich 550,007 9/29/10 333,930 61%

Design 9 Construct Clinical Addition B-400 676-321 Dennis Minor Design 676Z00001 Strang 399,451 9/10/10 73,436 18%

Design 10 Renovate B-2 for 75 MHPRRTP Beds 676-322 Bill Minor Design 676Z00005 HGA 842,727 9/30/10 357,498 42%

Design 11 Renovate 2nd and 3rd Floors B-401 676-10-140 Dennis NRM Design 676C00340 Continuum 792,899 9/30/10 315,000 40%

Construction 12 Replace Chiller B-408 676-10-135 Dennis NRM Construction n/a In House 676C00321 C3T 251,900 5/15/11 0 0 190,782 61,118 76%

Design 13 Rebuild greenhouses 676-10-053 Jeff NRM Design 676C00338 Zoe 41,374 9/28/10 31,644 76%

Design 14 Renovate Southwest Wing 1st floor B-403 676-11-108 Jeff NRM Design 676C10153 Zoe 31,720 1/27/11 19802 62%

Design 15 Replace AHU for Patient Dining Room 676-11-111 Dennis NRM Design 676C10129 Zoe 29,919 12/1/10 16886 56%

Design 16 Replace Fire Alarm Wiring - Campus Wide 676-10-106 Chris FCA Design 676C10199 Zoe 93,865 3/31/11 0 0%

Design 17 Redesign HVAC B-401 for Patient Care (D) 676-11-123 Dennis Sustainment Design 676C10191 Continuum 95,551 3/17/11 0 0%
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